Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14651-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0005

Date: 08/07/2014
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: Days
INTERSECTION VIDEO DETECTION SYSTEMS (VDS) AT VAF Elapsed Calender Days: Days
Percent Time: 107.02
District: 1 Area: 02
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 09/20/2013

P. 0. BOX 1767 Date Awarded: 10/04/2013
Date Contract Executed: 10/28/2013
Date Notice to Proceed: 11/01/2013

FOREST PARK GA 30298-1767 Date Work Began: 03/04/2014

Phone: (404)361-0672 Date Time Stopped: 07/17/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $502,847.65 Counties:

Original Contract Amount $468,287.65 Oconee

Funds Available $8,500.79

Percent Complete 98.59%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007354 $502,847.65 $468,287.65 $8,500.79 98.31% $51,454.26

Chief Engineer

07/01/2014
to 07/31/2014



Rpt-ID: RCPESPRJ Georgia Date: 08/07/2014

User: krender Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14651-13-000-0 Estimate Number: 0005 Pay Period: 07/01/2014
to 07/31/2014

Project Number: 0007354 TRAFFIC SIGNAL UPGRADES - VARIOUS LOCATIC

Federal State Project Number: CSSTP-0007-00(354)

Total to Date Prev to Date This Estimate
Participating $396,619.89 $354,314.08 $42,305.81
Non-Participating $99,154.97 $88,578.52 $10,576.45
Total Earnings $495,774.86 $442,892.60 $52,882.26
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $495,774.86 $442,892.60 $52,882.26
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($1,428.00) $0.00 ($1,428.00)
Total: $494,346.86 $442,892.60
$51,454.26

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14651-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0005

Date: 08/07/2014
Page 3 of 5

Pay Period:

07/01/2014

to 07/31/2014

Project Number 0007354

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0050 441-0108 CONC SIDEWALK, 8 IN SY 120.000 343.000
88.000 .000
343.000 $.00 $30,184.00
Category Amount: $0.00 $30,184.00
Category Number: 0020 EROSION CONTROL
0052 441-0748 CONCRETE MEDIAN, 6 IN SY 165.000 505.200
77.000 .000
505.200 $.00 $38,900.40
Category Amount: $0.00 $38,900.40
Category Number: 0010 ROADWAY
0057 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 200.000 475.500
49.500 .000
475.500 $.00 $23,537.25
0066 615-1200 DIRECTIONAL BORE - LF 200.000 223.000
3.000 .000
223.000 $.00 $669.00
5IN
0067 634-1200 RIGHT OF WAY MARKERS EA 8.000 .000
220.000 3.000
3.000 $660.00 $660.00
0068 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 138.000 .000
43.500 138.000
138.000 $6,003.00 $6,003.00
0069 636-4101 PLASTIC FLEXIBLE DELINEATOR, TP 1A EA 8.000 .000
90.000 8.000
8.000 $720.00 $720.00
0100 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .600
51075.000 .250
.850 $12,768.75 $43,413.75



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 08/07/2014
Page 4 of 5

Contract ID: B14651-13-000-0 Estimate Number: 0005 Pay Period: 07/01/2014
to 07/31/2014
Project Number 0007354
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0110 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 400
54855.000 450
.850 $24,684.75 $46,626.75
3
0130 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .850
62985.000 .050
.900 $3,149.25 $56,686.50
4
0135 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 1.000 4.000
143.000 .000
4.000 $.00 $572.00
0140 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 370.000 426.583
4.400 .000
426.583 $.00 $1,876.97
0150 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 3,055.000 5,452.000
2.100 .000
5,452.000 $.00 $11,449.20
0153 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 425.000 672.000
0.600 .000
672.000 $.00 $403.20
0163 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 45.000 53.000
4.900 .000
53.000 $.00 $259.70
0213 927-0800 SPREAD SPECTRUM WIRELESS RADIO SURVE" EA 3.000 .000
500.000 3.000
3.000 $1,500.00 $1,500.00
0228 937-8010 TESTING - VIDEO DETECTION SYSTEM LS 1.000 .000
800.000 1.000
1.000 $800.00 $800.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14651-13-000-0 Estimate Number: 0005

Date: 08/07/2014
Page 5 of 5

Pay Period: 07/01/2014
to 07/31/2014

Project Number 0007354

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0248 610-9001 REM SIGN EA 5.000 .000
110.000 5.000
5.000 $550.00 $550.00
0253 611-5551 RESET SIGN EA 3.000 .000
220.000 1.000
1.000 $220.00 $220.00
0258 636-2080 GALV STEEL POSTS, TP 8 LF 65.000 .000
13.000 91.000
91.000 $1,183.00 $1,183.00
0268 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 23.000 .000
20.300 31.700
31.700 $643.51 $643.51
Category Amount: $52,882.26 $197,773.83
Project Total Amount: $52,882.26 $495,774.86



